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Purpose, Scope, and Technical Approach:

PURPOSE:
The West Valley Demonstration Project (WVDP) Act (Public Law PL 96-368) states that the Secretary of the Department of Energy (DOE) shall carry 
out a high level radioactive waste management demonstration project at the Western New York Service Center (Center) in West Valley, New York, for 
the purpose of demonstrating solidification techniques which can be used for preparing high level radioactive waste (HLW) for disposal. The Act 
stipulates that:

(1) The Secretary shall solidify, in a form suitable for transportation and disposal, the HLW at the Center by vitrification or by such other technology 
which the Secretary determines to be most effective for solidification. 
(2) The Secretary shall develop containers suitable for the permanent disposal on the HLW solidified at the Center. 
(3) The Secretary shall, as soon as feasible, transport, in accordance with applicable law, the waste solidified at the Center to an appropriate Federal 
repository for permanent disposal.
(4) The Secretary shall, in accordance with applicable licensing requirements, dispose of low level radioactive waste (LLW), and transuranic waste 
(TRU) produced by solidification of HLW under the Project. 
(5) The Secretary shall decontaminate and decommission (D&D) - (A) the tanks and other facilities of the Center in which the HLW solidified under 
the project was stored, (B) the facilities used in the solidification of the waste, and (C) any material and hardware used in connection with the project, 
in accordance with such requirements as the Commission (NRC) may prescribe.   

The scope of PBS OH-WV-02; Site Transition, Decommissioning and Project Completion is required to fulfill the requirements of the WVDP Act as 
outlined above in items three (3), four (4), and five (5).

Until all provisions of the WVDP Act are fulfilled, the Project is committed to continuing safe storage and removal of the transuranic (TRU) waste, 
and the safe storage and waste management of the mixed low-level waste (MLLW) and low level waste (LLW) . The joint EIS currently being prepared 
by DOE and New York State supports selection of the site management strategy and gives environmental input for NYSERDA and DOE decisions for 
future site closure or management activities. DOE and NYSERDA will identify the selected strategy in a Record of Decision (ROD) and in New York 
State Environmental Policy Act Findings, respectively. If necessary, additional National Environmental Policy or New York State Environmental 
Quality Review Act documents will be prepared for DOE and NYSERDA actions not specifically addressed in this document.

In FY2000 the Final Environmental Impact Statement (FEIS) entitled Completion of the West Valley Demonstration Project act and Closure or Long-
Term Management of Facilities at the Western New York Nuclear Service Center will be published formalizing final decommissioning and 
decontamination of the site and its related Project wastes.  Between FY1999 and FY2005, independent of the FEIS/ROD, the Project's main focus 
transitions from vitrification operations to deactivation, initial decommissioning of Project facilities, and initial activities for HLW and TRU waste 
disposal and shipments.  After FY2005, the main focus of activities within this PBS will be governed by the decisions and direction delineated by the 
FEIS/ROD and prescribed NRC D&D criteria.
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Currently a draft EIS (DEIS) has been issued evaluating five alternatives for site closure and ultimate return to New York State.  The DEIS was 
prepared in accordance with the National Environmental Policy Act and the New York State Environmental Quality Review Act. The DEIS addresses 
final dispostiion options for LLW Class A and Class B/C generated as a result of the Project.  To date, public opinion has favored the longest and most 
costly alternative.

SCOPE:
This PBS includes all activities required to transition the site from HLW vitrification operations through deactivation and decommissioning and final 
decontamination (D&D) of Project facilities.  Once all requirements of the WVDP Act have been satisfied and the site is considered complete with 
respect to the FEIS/ROD to be issued in FY2000, it is the intent of DOE to return the WVDP site to NYSERDA.

A Preferred Alternative (PA) is scheduled to be issued in June 1999, and the Final Environmental Impact Statement (FEIS) is scheduled to be issued in 
May 2000 with the Record of Decision (ROD) to subsequently be published in June 2000. Preliminary planning for the implementation of the 
requirements of the ROD after June 2000 will begin with the issuance of the PA in June 1999. These preliminary plans will continue to be refined as 
the development of the FEIS and the ROD matures over the twelve month period.  Until the ROD is issued formally, the Project will deactivate and 
perform initial decommissioning of Project related facilities to the extent possible and manage the resultant Project waste as necessary.  This is 
expected to be the focus of Project activities through FY2005 at which point full ROD implementation can be expected.

Activities planned in FY2001 that this PBS will support include:
 ¸ Monitoring and Compliance to manage the radioactive groundwater plume
 ¸ FEIS/ROD baseline planning to determine the extent of DOE liability at the site
 ¸ LLW Storage and Shipping Operations
 ¸ Final Design / Construction of the Remote Handled Waste Facility (RHWF) for TRU/HAW to provide capacity to package and ship waste
 ¸ Head End Cell Equipment Installation / Upgrades to provide capacity to retrieve waste
 ¸ Head End Cell Fuel Hull Debris Retrieval

The scope includes monitoring and maintenance of the HLW storage cell containing the canisters, until such time that a federal repository (or alternate 
interim storage) is identified, and preparations can commence to construct a load out facility.  As long as the HLW canisters remain in on-site storage, 
the Project will be responsible for maintaining the existing aging facilities.  Maintenance of this 30 year old facility is expensive and its associated 
long term mortgage costs will continue to increase since the facility it near the end of its intended original design life.  The Project is prohibited from 
being able to fully complete its mission per the Act and fully D&D Project facilities until a federal repository for the HLW is identified (or alternative 
storage option).

The processing of Head End Cell (HEC) high activity waste (HAW) fuel hulls and debris will continue in FY 2001.  This HAW consists of highly 
radioactive fuel hulls and contaminated processing equipment remaining from former commercial reprocessing. The long-range cleanup plans for the 
cells include radiation surveys, shield window refurbishment, procurement of equipment necessary for cleanup of the cells, cleaning of the Scrap 
Removal Room (SRR), and initial removal of the laboratory wastes from the Process Mechanical Cell (PMC).  These efforts will focus on upgrading 
the 30 year old facility subsystems and equipment and will establish the ground work for future D&D work in the HEC.  These wastes are highly 
radioactive and will be stored in the WVDP Chemical Process Cell (CPC) until a final destination is identified by DOE, at which time plans can be 
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implemented to ship the waste off-site for final disposition.

In addition to continuing safe storage of the vitrified HLW canisters, WVDP will continue to conduct safe storage of the HEC HAW fuel hulls debris, 
transuranic (TRU) waste, mixed low level waste (MLLW) and low level waste (LLW) until removal to an interim storage location or final disposition 
actions are implemented and completed per the requirements of the ROD. WVDP monitoring, regulatory compliance, public safety, worker safety, the 
safety of the environment, facility stabilization and non radioactive waste operations is included in this PBS.

The Remote Handled Waste Facility (RHWF) will provide the capability to process (characterize, cut-up as necessary, package for shipment and 
disposal) radioactive RH-TRU waste which was generated as by-products of WVDP Act operations.  The waste will vary from low level material to 
waste highly contaminated with beta-gamma and/or alpha emitting nuclides.

TECHNICAL APPROACH:
Final disposition of Project LLW will be determined by the FEIS/ROD.  The DEIS was developed and published for review internally by DOE and 
NYSERDA and was provided to the general public for review in FY1996.  Comments generated from stakeholders were solicited and are still currently 
being addressed with DOE and NYSERDA.  A Citizen Task Force (CTF) was appointed by DOE and NYSERDA in January 1997.  In July 1998 the 
CTF issued their recommendation to DOE and NYSERDA, which favored one of the longest and most costly Project completion alternatives 
considered in the study.  The Preferred Alterative (PA) under development by DOE and NYSERDA is currently scheduled for issuance in June 1999.  
The Final Environmental Impact Statement (FEIS) is scheduled for issuance in May 2000 and the Record of Decision (ROD) is subsequently 
scheduled for publication in June 2000.

Until the ROD is issued, the Project is committed to completing its responsibilities per the Act.  Independent of the ROD, there are a number of 
deactivation and initial decommissioning efforts that must take place in order to be ready for full ROD implementation in addition to WVDP Act 
requirements to dispose of the HLW and TRU wastes..  

The Remote Handling Waste Facility (RHWF) allows the Project the capability to handle and manage Project wastes, from high activity LLW to 
HAW/TRU.  The RHWF will be utilized to process, characterize, cut-up as necessary, and package for shipment and disposal radioactive wastes 
currently stored on site, and those expected to be generated as a result of deactivation and decommissioning of Project facilities.

The technical approach for HLW canister storage varies substantively depending upon decisions made regarding the final disposition of the HLW 
canisters.  The Project assumes that they will eventually be shipped off site to a federal repository yet to be identified as the Act stipulates.  WVDP is 
ready to construct the load out facility necessary to support this effort once adequate funding levels are supported.  HLW shipping casks need to be 
developed for this effort as well as determining a shipping corridor and obtaining affected state(s) agreements and an approved transportation plan.

The current WVDP HLW storage facility will continue to be maintained at a high mortgage cost.  The aging 30 year old facility does contain some risk 
with potential for a catastrophic event with international complication in the densely populated Great Lakes Economic Region.  Isolation of the 
Chemcial Process Cell (CPC) where the HLW canisters are stored is a potential alternative, which requires engineering resources, equipment 
procurement and construction. This will reduce the mortgage costs to some extent but will not have any effect on the overall risk and potential for a 
catastrophic event.
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Project Status in FY 2006:

The FEIS/ROD will have been issued in FY2000 and baseline planning efforts will be ready to accomodate full implementation of resultant activities.  
Independent of the FEIS/ROD the Project will have deactivated and initially decommissioned the following facilities:

- HLW Sludge Mobilization System
- HLW Vitrification Facility
- Integrated Radwaste Treatment System
- HLW Storage Tanks
- HLW Tank Farm Ventilation
- HLW Sample Analytical Lab

Additionally, assuming a TRU and HLW receiver site has been identified in FY2004 by DOE, the following activities will be in progress:

- Action to ship TRU Project generated waste offsite
- D&D of areas in the former Process Building utilized by the Project
- Construction of the Load Out Facility to accommodate HLW canister shipout
- TRU/HAW processing through the RHWF to prepare waste for offsite shipping and disposal.

Monitoring , regulatory compliance, public safety, worker safety, the safety of the environment , facility stabilization and non radioactive waste 
operations are expected to be on-going in accordance with the minimum safe site initiative and WVDP's commitment to the Integrated Safety 
Management System (ISMS) which was the first program of its nature to be validated by DOE-OH in November, 1998.

Post-2006 Project Scope:

The work scope past FY2006 for this PBS will focus on implementing the requirements of the FEIS/ROD which will have been published in FY2000.  
These activities will include final deactivation, stabilization, decontamination and decommissioning of all Project related facilities.
Additionally, HLW Canister shipout, RHWF Operations, and TRU Project waste shipout will continue until completed.
  
Monitoring , regulatory compliance, public safety, worker safety, the safety of the environment , facility stabilization and non radioactive waste 
operations will continue to be supported in accordance with the minimum safe site initiative and WVDP's commitment to the Integrated Safety 
Management System (ISMS).

WVDP monitoring, regulatory compliance, public safety, worker safety, the safety of the environment , facility stabilization and non radioactive waste 
operations is included in this project baseline summary (PBS). The technical approach for these activities has been established and is updated as 
required.  WVDP will continue to conduct safe storage of the HLW canisters, HEC HAW fuel hulls debris, transuranic (TRU) waste, mixed low level 
waste (MLLW) and low level waste (LLW) until removal to an interim storage location or final disposition actions and activities are identified and 
completed as the Act stipulates.
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Project End State

This PBS will be considered completed once all provisions of the WVDP Act are satisfied per the FEIS/ROD scheduled to be published in FY2000 
and the site is ultimately returned to New York State.  All Project work scope will be completed and the site will have been fully D&D according to 
NRC criteria.

Cost Baseline Comments:

The level of confidence associated with the near-term budget / funds needed for this PBS is high due to its basis in historical data associated with 
efforts for EIS support, groundwater monitoring, RHWF design efforts and HEC scopes of work, as well as compliance and waste management 
activities that have been on-going since the Project's inception in 1982.  The extent and magnitude of activities required to support project completion 
activities as directed by the FEIS/ROD scheduled to be published in FY2000 will be better identified once planning and baselining efforts to address 
this scope of work can be performed.  Current long-term cost projections are based upon the publicly favored alternative from the draft EIS (DEIS).

The Project`s ability to identify levels of contingency are currently affected by indeterminate work scopes associated with Project completion.  The 
most indeterminate scopes include:

(1) The issue of "how clean is clean" as it pertains to Project facilities, including the HLW tanks;

(2) The extent and complexity of dispositioning LLW; and 

(3)  The resolution of responsibility for cost sharing between DOE and NYSERDA .

Safety & Health Hazards:

The major risk / hazard for this PBS is the associated with handling and management of the Project's HLW / HAW.  Although vitrification operations 
substantially reduced the immediate risk associated with having liquid HLW in underground carbon steel storage tanks that have exceeded their design 
life, considerable risk remains in the form of highly radioactive waste now contained in a solid form which is being stored in an aging facility that is 
increasingly expensive to maintain.  Vitrification processing did minimize waste volumes and did minimize the potential catastrophic consequences if 
a HLW tank leak would have occurred, however, until a federal repository (or interim storage) is identified and the Project can begin shipping off-site 
its HLW as delineated by the WVDP Act, the hazards associated with storage of 24M curies of solidified HLW remain on site.

Safety & Health Work Performance:

Waste management activities for HLW canisters, TRU waste and LLW have been safely performed.  Project operations relating to the safe 
management of the contaminated goundwater plume and facility stabilization activities are also safely performed on a routine basis.

Head End Cell (HEC) was released for work in August 1998. Long range planning and initial characterization work has been performed through 
February 1999. The WVDP is committed to complete upgrades required for retrieval of the HEC in FY 2001 and begin operations.

Alternative studies, value engineering and preliminary design work for the RHWF have been performed.  Remote Handled Waste Facilities would be 
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constructed and operable on an earlier schedule making workforce transition more favorable than the Target or Decrement level schedules, however, an 
accelerated completion of these systems is possible at funding above the Planning level of $115.2M.

This PBS has experienced moderate cost savings and favorable schedule performance as of 2Q99.  Work is progressing as planned, and completion of 
the PBS is expected at this time (without having a formally published FEIS/ROD) to be in FY2015 as long as funding support is adequately provided 
to maintain the schedule commitments.

In 3Q99, the WVDP voluntarily implemented the Integrated Safety Management System (ISMS) despite not being a Defense Nuclear Facility Safety 
Board site.  WVDP was validated by a DOE team in 1Q99, the first Ohio Field Office project to be validated.  The DOE validation team confirmed 
that WVDP has implemented the core values and guiding principles of DOE Policy P450.4, as well as implementation of the tenets of Enhanced Work 
Planning.

PBS Comments:

Project #OH-WV-02 encompasses Site Transition, Decontamination and Project Completion activities for an site aggressively pursuing; 1) the primary 
mission of the WVDP Act: vitrification of liquid HLW and  High activity residuals from the HLW tanks,   2) other significant activities toward the 
completion of the Act: the removal of Project related wastes from the West Valley Site (i.e., HLW canisters, TRU waste), support of the Project 
Completion/Site Closure EIS process and safe site operations.  The balance of the Act, i.e., the disposition of the Project related facilities and LLW 
issues from possible future activities, will be planned when a preferred alternative in the EIS has been identified.  The ongoing Project Completion/Site 
Closure EIS/ROD process will help to define the extent of the DOE`s responsibility for other post vitrification activities: deactivation, D&D of project 
related facilities, LLW issues, possible turnover activities, etc.  The ultimate facility and site configuration needs to be determined and agreement 
between stakeholders is needed prior to proceeding with the final phase.  This direction is expected by May 2000.  LLW disposition issues represent 
the largest possibility for risk to the success of the Draft 2006 Plan because of the extent of the range of activity which may be required  (do 
nothing/walk away to extensive site remediation/green field).  There is limited funding available within the Draft 2006 Plan profile to address project 
related LLW issues.
The DOE-West Valley Project Office is committed to the deployment of the Segmented Gate System (SGS) for contaminated soil separation in  
FY1999, as proposed to the DOE-Ohio Field Office.  The following conditions must be accomplished prior to the implementation of the SGS 
technology;
1) Completion of a contaminated soil classification to determine the estimated amount of soil for potential separation.
2) Establishment of U.S.  Nuclear Regulatory Commission (NRC) release criteria.
3) A completed evaluation of the data from WVDP`s SGS demonstration conducted in FY1997.  This evaluation will determine the   cost effectiveness 
of the system, using both gamma and beta detectors.
4)  Evaluation of the cost savings when comparing the funds provided by the Advanced Technology Deployment (ATP)  Program to the program 
deliverables.

Baseline Validation Narrative:

Validation of FY1998 through FY2000 budget data was conducted by a team of individuals from EM-30, FM-20 and the Ohio Field Office. This team 
compared the scopes of the work to the respective budgets defined in the Cost Account Planning Reports (CAPRs) and found theestimates to be 
reasonable. The Validation was performed for each of the four Project Baseline Summary's and rolled up to encompass the WVDP work scope and 
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costs as delineated by the WVDP (Act Public Law 96-368), as well as the West Valley Spent Nuclear Fuel Program (PBS-OH-WV-03: Spent Nuclear 
Fuel.)

WVDP will request a validation of the FY2001 and near-term out-year budgets during FY1999. At that time it is expected that the work scope and 
respective budgets in the out-years will be generated to support Project Completion activities to the extent possible based upon funding guidance and 
work scope activities currently being executed independent of the ROD/FEIS and required per the scope delineated by the WVDP Act (Public Law 96-
368).

General PBS Information

Date Validated: 10/29/1998Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

Y

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes

DOE Project Manager:   Joseph J. May

716-942-2161

716-942-4703

jmay@wv.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): Y

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

95,060 94,330 93,580 0 0 0 0 0 0 0 0 0458,726 0 0PBS Baseline (current 
year dollars)

95,780

74,793 72,268 69,808 0 0 0 0 0 0 0 0 0316,136 0 0PBS Baseline 
(constant 1999 
dollars)

77,395

95,060 94,330 93,580 0 0 0 0 0 0 0 0 0458,726 0 0PBS EM Baseline 
(current year dollars)

95,780

74,793 72,268 69,808 0 0 0 0 0 0 0 0 0316,136 0 0PBS EM Baseline 
(constant 1999 
dollars)

77,395

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

1,392,223 17,185 30,753 29,553 32,395 56,430 88,299 91,235 93,500 96,480837,476554,747 18,917PBS Baseline (current 
year dollars)

18,287 25,961

1,107,821 17,185 30,753 28,776 30,714 52,095 79,373 79,856 79,687 80,065610,400497,421 18,917PBS Baseline 
(constant 1999 
dollars)

18,287 25,961

1,392,223 17,185 30,753 29,553 32,395 56,430 88,299 91,235 93,500 96,480837,476554,747 18,917PBS EM Baseline 
(current year dollars)

18,287 25,961

1,107,821 17,185 30,753 28,776 30,714 52,095 79,373 79,856 79,687 80,065610,400497,421 18,917PBS EM Baseline 
(constant 1999 
dollars)

18,287 25,961

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%0.00% 2.70% 2.70%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 482,882

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

The WVDP submittal for the June 1998 Paths to Closure document was based upon a set of
assumptions formulated in the September, 1997 time frame.  The purpose of the June, 1998 Paths
to Closure document was to highlight the potential benefits to DOE-HQ of timely decisions and budget support at adequate levels to perform aggressive completion of the majority of DOE's
responsibilities at the WVDP. 
The 1999 Paths to Closure update reflects the current status of assumptions and decisions
identified as essential for success of the original plan.  Many assumptions were not realized and key decisions still remain, therefore the lifecycle cost and schedule has been appropriately updated.  The revised lifecycle 
cost profile recognizes the significant challenges in competing for limited funding since funding has not been appropriated as planned and assumed in the original Paths to Closure document.  The revised lifecycle 
profile also recognizes the challenges of convincing out of state stakeholders to accept WVDP radioactive waste, i.e. HLW and TRU. Additionally, public opinion generated as a result of publication of the Draft 
Environmental Impact Statement (DEIS) in 1996, strongly supports the two most expensive and longest duration project completion alternatives.  It is anticipated that dispositioning of Project facilities may involve a 
potentially longer DOE presence than planned in the original Paths to Closure document. The WVDP is working with the Citizen Task Force as the Preferred Alternative is being developed by DOE and NYS to 
accommodate as many stakeholder recommendations as possible.  
Project completion activities, their associated baseline and costs, will be defined after the
FEIS/ROD is issued, currently scheduled for FY2000.  The key issue to be determined by the
ROD is the final requirement for D&D of the HLW tanks and facilities used during the HLW
solidification Project.  The D&D of these facilities is mandated by the WVDP Act to be done in accordance with criteria yet to be prescribed by the NRC.
Independent of the ROD, there is still significant waste management work scope DOE is
responsible for accomplishing at the Project per the WVDP Act (Public Law 96-368).  The
Project is focusing on completing these ROD independent activities within the 2006 Paths to
Closure timeframe while acknowledging that there is a high potential for DOE involvement at
the WVDP after FY2006.
The revised end date for this project is FY2015.

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2005

9/30/2015

18,287 25,961Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Begin Disposition of Vit Facility/Tank Farm per NRC 
Criteria

OHWV-02 CE2.12 10/1/2002 10/1/2002

Begin Removal of WV HLW Canisters to Interim 
Storage

OHWV-O2b CE 2.8 4/1/2002 4/1/2002

Begin Site Decommissioning per NRC Criteria OHWV-02 CE2.10 10/1/2001 10/1/2001

Begin WV TRU Shipments OHWV-02c 10/1/2003 10/1/2003

Complete Removal of WV HLW Canisters OHWV-02d 6/30/2005 6/30/2005

Complete WV TRU Shipments OHWV-02e  CE 2.11 12/30/2004 12/30/2004

DOE-HQ Approval of WV Final  EIS OHWV-02 CE2.2 4/30/2000 4/30/2000

Project Reconciliation
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 438,634

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,071,719

Project Cost Changes

$8348k Uncosted / ($507k) 1997 Actual Cost Escalation to 1998 dollars / $613402k Replanned B/L

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 450,477

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 450,477

Additional Amount to Reconcile (+): 621,242

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 11,843
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EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

DOE-HQ Approval of WV Supplement to Draft EIS OHWV-02 CE2.1 7/31/1999 7/31/1999

Issue ROD for Project Completion 1294 5/31/2000 5/30/2000 Y Y5/31/2000

DOE-HQ ProvidesTRU Shipping Casks, Permits, 
Agreements & Transportation Plan

OHWV-02 CE2.7 7/1/2000 7/1/2000

Issue Preferred Alternative/Final EIS OHWV02-99A   1296 4/30/2000 6/1/1999

Implement ROD Activities Pertaining to WVDP Act OHWV-02a 9/1/2000 9/1/2000

NRC Approve Decommissioning Plan 1298 9/30/2001 9/30/2001

WVDP Project Mission Complete OHWV-02f 9/30/2006 9/30/2006

Return WV Site Operational Responsibility to NYS OHWV-02f 9/30/2006 9/30/2006

Select WV-TRU Receiver Site OHWV-02 CE2.6 6/30/2000 6/30/2000

Ship offsite up to 15k cuft Class A LLW for disposal 1302 9/30/1999 9/30/1999

Develop a Prefered Alternative for the site EIS with 
input from NYSERDA and the CTF.

 6/1/1999 Y

Ship offsite 425 m3 Low-Level Waste (LLW) for 
disposal.

 OHWV02-99B  (3108) 9/30/1999 Y

Develop a Prefered Alternative for the site EIS with 
input from NYSERDA and the CTF.

 6/1/1999 Y

Complete Removal of Contaminated 
Equipment/Piping from Vitrification Facility

3727 9/30/2006

Completed D&D of Vitrification Facility and HLW 
Tank Farm

 9/30/2010

Complete HLW Load-out Facility Construction 3729 9/30/2005

WV-HLW Shipping Readiness Review/ DOE Approval 3730 9/30/2006

DOE HQ Identify HLW Receiver Site 3731 10/1/2002 YY

Initiate Procurement of  HLW Casks/Receiver Site 3732 10/1/2002
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Mods/Agreements

Completed Procurement of  HLW Casks/Receiver Site 
Mods/Agreements

3733 9/30/2006

Begin HLW Canister Shipment 3734 10/1/2006 Y

Complete HLW Canister Shipment 3735 9/30/2010 Y

Complete Final Disposition of PB/VF/TF per ROD 3736 3/31/2015

Complete Equipment Upgrades for HEC Debris 
Removal

3737 9/30/2002

Complete Head-End Cell Debris Removal 3738 9/30/2004

Complete Removal of Process Building Retrievable 
Contamination

3739 9/30/2005

Complete Process Building Decontamination Before 
Final Dispositioning

3740 9/30/2010

Complete Treatment /packaging of  VF/PB decon RH-
TRU/HAW

3741 9/30/2010

Complete Design/Construction of Remote Handled 
Waste Facility

3742 9/30/2004

Complete Treatment /packaging of  CPC/WSA RH-
TRU/HAW

3743 9/30/2012

Complete D&D of Remote Handled Waste Facility 3744 9/30/2014

Receive TRU Waste Acceptance Specifications 3745 9/30/2004 Y

DOE HQ Identify TRU Receiver Site 3746 9/30/2003 YY

Complete Preparations for TRU Waste Shipments 3747 9/30/2005 Y

Begin WV TRU  Shipment to Receiver Site 3748 10/1/2005 Y

Complete WV TRU  Shipment to Receiver Site 3749 9/30/2013 Y
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Closeout Documentation for Project Completion 3750 9/30/2015

Complete D&D of Balance of Project Facilities per 
ROD/NRC

3751 9/30/2013

Complete LLW  Shipments 3752 9/30/2014 Y

Project End PBS-OH-WV-02; Site Transition, 
Decontamination and Project Completion

3753 9/30/2015

Begin PBS-OH-WV-02 Format  9000 10/1/1997

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YBegin Disposition of Vit 
Facility/Tank Farm per NRC 
Criteria

OHWV-02 CE2.12  

YBegin Removal of WV HLW 
Canisters to Interim Storage

OHWV-O2b CE 2.8  

YBegin Site Decommissioning per 
NRC Criteria

OHWV-02 CE2.10  

YBegin WV TRU Shipments OHWV-02c  

YComplete Removal of WV HLW 
Canisters

OHWV-02d  

YComplete WV TRU Shipments OHWV-02e  CE 
2.11

 

YDOE-HQ Approval of WV Final  
EIS

OHWV-02 CE2.2  

YDOE-HQ Approval of WV 
Supplement to Draft EIS

OHWV-02 CE2.1  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Y 1 55YIssue ROD for Project Completion 1294 Issue ROD for Project Completion:   
Final dispositioning status for Waste 
Management Areas identified in the 
EIS is determined by DOE-HQ.

YDOE-HQ ProvidesTRU Shipping 
Casks, Permits, Agreements & 
Transportation Plan

OHWV-02 CE2.7  

Issue Preferred Alternative/Final 
EIS

OHWV02-99A   
1296

Preferred Alternative/Final EIS; 
develop and issue for public 
comment the Preferred alternative as 
part of the Final EIS for Project 
Completion.

YImplement ROD Activities 
Pertaining to WVDP Act

OHWV-02a  

Y 1 24YNRC Approve Decommissioning 
Plan

1298 NRC Approve Decommissioning 
Plan: After ROD determines Project 
completion alternative for Waste 
Management Areas,  the NRC will 
issue the final approved D&D plan,  
allowing site to assess workscopes to 
achieve final end state of project 
facilities

YWVDP Project Mission Complete OHWV-02f  

YReturn WV Site Operational 
Responsibility to NYS

OHWV-02f  

YSelect WV-TRU Receiver Site OHWV-02 CE2.6  

Ship offsite up to 15k cuft Class A 
LLW for disposal

1302 Revised FY1999 WVNS 
performance based commitment to 
ship 15,000 cubic feet of Class a 
LLW for disposal.(reduced from 
25,000 as part of FY99 budget 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

reduction from $110.1M to $107.3M)

Develop a Prefered Alternative for 
the site EIS with input from 
NYSERDA and the CTF.

 FY99 Ohio Field Office Performance 
Plan Assessment
Key Success Factor D.1 Objective: 
Execute Project Baselines and Meet 
Critical Milestones
Performance Measure #20 DOE-WV

(Indicated as a Critical Closure Path 
MS in the 1999 Management 
Commitment Docu

Ship offsite 425 m3 Low-Level 
Waste (LLW) for disposal.

 OHWV02-99B  
(3108)

FY99 Ohio Field Office Performance 
Plan Assessment
Criteria;  Key Success Factor D.1; 
Complete Regulatory Milestones and 
Other Appropriate Requirements: 
Objective #23: Ship Offsite up to 
15,000 cubic feet of Class A LLW 
for Disposal
(15,000 Cubic Feet =

YDevelop a Prefered Alternative for 
the site EIS with input from 
NYSERDA and the CTF.

 Duplicates milestone WV 3107

Complete Removal of 
Contaminated Equipment/Piping 
from Vitrification Facility

3727 Complete Removal of  Contaminated 
Equipment/Piping from VF: After 
system deactivation, completion of 
contaminated Vitrification System 
equipment,  vessels and piping 
removal and mterial containerized,  
in preparation for final facility D&D 
to NRC criteria

Completed D&D of Vitrification 
Facility and HLW Tank Farm

 Completed D&D of Vitrification 
Facility and HLW Tank Farm: 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Decontamination to NRC D&D 
Criteria,  of the Vitrification facility 
and HLW tank farm facilities 
utilized during HLW Storage and 
Treatment is completed. This 
precedes final dispositioning of facil

YComplete HLW Load-out Facility 
Construction

3729 Complete HLW Load-out Facility 
Construction: Facility required for 
the final decontamination and 
transfer of the HLW Canisters to 
HLW Shipping Casks, is  complete 
and operational.

WV-HLW Shipping Readiness 
Review/ DOE Approval

3730 WV-HLW Shipping Readiness 
Review/ DOE Approval; Full scale 
operational readiness review of HLW 
shipping program, operator training 
qualifications, certifications,  
procedures, and authorization to 
proceed from DOE-HQ is received.

Y 1 51DOE HQ Identify HLW Receiver 
Site

3731 DOE HQ Identify HLW Receiver 
Site: Decision point to commit to 
offsite interim storage for WV HLW 
Canisters prior to availability of 
Federal Repository. HLW removal is 
required to complete on site DOE 
commitments for HLW disposal per 
WVDP Act.

Initiate Procurement of  HLW 
Casks/Receiver Site 
Mods/Agreements

3732 Initiate Procurement of  HLW 
Casks/Receiver Site 
Mods/Agreements:  Project 
management of all permits, 
transportation corridor arrangements, 
safety analyses, cask development, 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

testing and fabrication, receiver site 
modifications, public relations and 
docum

YCompleted Procurement of  HLW 
Casks/Receiver Site 
Mods/Agreements

3733 Completed Procurement of  HLW 
Casks/Receiver Site 
Mods/Agreements: Project 
management of all permits, 
transportation corridor arrangements, 
safety analyses, cask development, 
testing and fabrication, receiver site 
modifications, public relations and 
docum

Begin HLW Canister Shipment 3734 Begin HLW Canister Shipment: 
Initiate shipment of WV HLW 
disposal ready canisters to offsite 
interim storage facility.

YComplete HLW Canister Shipment 3735 Complete HLW Canister Shipment: 
Complete shipment of WV HLW 
disposal ready canisters to offsite 
interim storage facility.

YComplete Final Disposition of 
PB/VF/TF per ROD

3736 Complete Final Disposition of 
PB/VF/TF per ROD; After the initial 
contaminated equipment/systems are 
removed,  and the decontamination 
of facilities according to NRC 
criteria has been completed, 
disposition the Process Building, 
Vitrification Facility and

YComplete Equipment Upgrades for 
HEC Debris Removal

3737 Complete Equipment Upgrades for 
HEC Debris Removal: Complete 
equipment and system upgrades to 
allow remote retrieval of HAW,  
generated during former commercial 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

SNF reprocessing activities , for  
packaging and disposal. Required to 
be complete in order to

YComplete Head-End Cell Debris 
Removal

3738 Complete Head-End Cell Debris 
Removal: Complete Removal and 
containerization of fractured spent 
fuel assemblies and debris, in 
preparation for disposal.  This 
precedes final Process Building 
D&D efforts per NRC criteria.

Complete Removal of Process 
Building Retrievable 
Contamination

3739 Complete Removal of Process 
Building Retrievable 
Contamination:  Contaminated  
system equipment vessels and piping 
to be removed and containerized in 
preparation for final facility D&D to 
NRC criteria.  This pertains to 
Process Building areas, utilized by

YComplete Process Building 
Decontamination Before Final 
Dispositioning

3740 Complete Process Building 
Decontamination Before Final 
Dispositioning:  Decontamination to 
NRC D&D Criteria,  of Process 
Building areas utilized by the Project 
during HLW Treatment. 
Decontamination required to be 
complete prior to dispositioning 
Process b

Complete Treatment /packaging of  
VF/PB decon RH-TRU/HAW

3741 Complete Treatment /packaging of  
VF/PB decon RH-TRU/HAW: 
Preparation of RH-TRU and HAW, 
generated during Vitrification 
Facility and Process Building D&D 
activities, for offsite disposal is 

Page 18 of 26

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:West Valley Demonstration Project HQ ID: 0250

Project OH-WV-02 / Site Transition, Decommissioning, & Project Completion

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

complete.

YComplete Design/Construction of 
Remote Handled Waste Facility

3742 Complete Design/Construction of 
Remote Handled Waste Facility: The 
Design/construction of the facility 
which provides the capability to  
characterize, size reduce, and prepare 
/ package RH TRU/HAW for 
disposal, is  complete and 
operational.

Complete Treatment /packaging of  
CPC/WSA RH-TRU/HAW

3743 Complete Treatment /packaging of  
CPC/WSA RH-TRU/HAW;  
Preparation of RH-TRU and HAW,  
generated during previous Project 
D&D activities which  enabled the 
reuse of existing facilities,  for offsite 
disposal is completed.  Wastes were 
generated by removal 

Complete D&D of Remote 
Handled Waste Facility

3744 Complete D&D of Remote Handled 
Waste Facility: After termination of 
TRU/HAW  treatment and packaging 
operations,  the D&D of the Remote 
Handled Waste Facility,  according 
to NRC criteria is completed.

Receive TRU Waste Acceptance 
Specifications

3745 Receive TRU Waste Acceptance 
Specifications: Waste Disposal 
Facility Acceptance Criteria for WV-
TRU Wastes are required to be 
available prior to TRU waste 
disposal preparations (packaging and 
waste record documentation)

Y 2 55DOE HQ Identify TRU Receiver 
Site

3746 DOE HQ Identify TRU Receiver 
Site: Decision point to commit to 
offsite storage for WV RH
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

TRU and HAW.  Required to 
complete on site DOE commitments 
for TRU disposal per WVDP
Act.  

Complete Preparations for TRU 
Waste Shipments

3747 Complete Preparations for TRU 
Waste Shipments: Receipt of TRU 
Transportation Casks, completion of 
development of approved 
transportation corridors, waste 
handling training and qualifications 
for personnel, and approval to 
proceed with offsite TRU shipment

Begin WV TRU  Shipment to 
Receiver Site

3748 Begin WV TRU  Shipment to 
Receiver Site: Begin shipment of 
WV TRU waste for offsite 
dispositioning

Complete WV TRU  Shipment to 
Receiver Site

3749 Complete WV TRU  Shipment to 
Receiver Site: complete  shipment of 
WV TRU waste for offsite 
dispositioning

Closeout Documentation for 
Project Completion

3750 Closeout Documentation for Project 
Completion: Verification and 
documentation that D&D criteria 
have been satisfied, and all 
provisions of the WVDP Act and the 
resulting regulatory agreements and 
orders are satisfied.

Complete D&D of Balance of 
Project Facilities per ROD/NRC

3751 Complete D&D of Balance of Project 
Facilities per ROD/NRC;  Project 
areas, outside of VF/TF/PB, which 
require decontamination and 
decommissioning according to the 
NRC criteria (i.e. Waste Water 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Treatment Facility, lagoons, contact 
size reduction areas, HL

Complete LLW  Shipments 3752 Complete LLW  Shipments: Offsite 
disposal of project generated LLW 
are completed.

YYProject End PBS-OH-WV-02; Site 
Transition, Decontamination and 
Project Completion

3753 Project End PBS-OH-WV-02; Site 
Transition, Decontamination and 
Project Completion:  PBS-OH-WV-
02 is  terminated after final project 
documentation is completed.

YBegin PBS-OH-WV-02 Format  9000 Begin PBS-OH-WV-02 Format: 
WVDP work performed between Oct 
1, 1981 and Sept 30,1997,was not 
performed in PBS format. PBS 
format initiated by Al Alm Draft Ten 
Year Plan Guidance 6/10/1996. 
Therefore, PBS start date is 
designated as Oct 1, 1997.

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

HLW

Canisters 81.00 15.00 5.00 5.00106.00106.00 0.00NC 0.00 0.00

TRU

Storage 528.00 532.00 536.00 540.00 548.00 548.0544.00M3

MLLW

Treatment 0.69 2.56 15.72 12.05161.11161.11 0.00 63.64 2.863.64M3 0.00 0.00
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Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

MLLW

Storage 148.54 153.04 133.20 122.05 2.8162.43M3

MLLW

On-Site Disp. 0.000.00 0.00M3 0.00 0.00

LLW

Storage 16,672.00 16,615.00 16,558.00 16,501.00 36,501.00 46,501.026,501.00M3

LLW

On-Site Disp. 0.000.00 0.00M3 0.00 0.00

LLW

Comm. Disp. 106.00 425.00 425.00 425.001,381.001,381.00 0.00M3 0.00 0.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

HLW

Canisters NC

TRU

548.00 480.00 412.00 344.00 276.00 208.00Storage M3 548.00

MLLW

Treatment M3 2.81

MLLW

Storage M3

MLLW

On-Site Disp. M3
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

HLW

Canisters NC 103.00

TRU

Storage M3

MLLW

Treatment M3 204.86

MLLW

Storage M3

MLLW

On-Site Disp. M3 1.00

LLW

156,501.00 156,501.00 156,501.00 156,501.00 156,501.00 156,501.00 156,501.00Storage M3

LLW

On-Site Disp. M3 106.00

LLW

Comm. Disp. M3 4,542.00 6,402.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

LLW

56,501.00 66,501.00 76,501.00 86,501.00 96,501.00 106,501.00 156,501.00 156,501.00 156,501.00 156,501.00 156,501.00Storage M3 46,501.00

LLW

On-Site Disp. M3

LLW

Comm. Disp. M3
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination of High-Level Waste (HLW) Canisters (WVDP-2-99)

OH-WV902

Focus Area Work Package: Acceptance Criteria and Canister Storage

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: WT-07-01

Focus Area: TFA

Laser Surface Cleaning

Laser Decontamination and Recycle of Metals

Steam Vacuum Cleaning

Strippable Coatings and Fixatives

Related CCP Milestones Related Waste Streams Agree? Change?

02144:  HLW-1 - Tanks Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of Low-Level Transuranic Waste (WVDP-1-99)

OH-WV-901

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA

Nondestructive Waste Assay Using Combined Thermal Epithermal Neutron Interrogation

Characterization of Remote-Handled Waste Drums using High Speed Neutron Detectors
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Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:West Valley Demonstration Project HQ ID: 0250

Project OH-WV-02 / Site Transition, Decommissioning, & Project Completion

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Characterization of Remote - Handled Waste Drums using Multi Detector Analysis System

Characterization of Remote-Handled Drums using Radio-Frequency Quadrupole (RFQ) Based Active Neutron 
Interrogation

Nondestructive Waste Assay Using Gamma-Ray Active and Passive Computed Tomography

NDA of Boxes Containing TRU Waste

Characterization - Crate Surrogates

Solutions for TRU Waste Streams without Disposition Options

Solutions for TRU Waste Streams without Disposition Options

Related CCP Milestones Related Waste Streams Agree? Change?

00654:  TRU-2 - RH Debris Y N

01461:  TRU-4 - Combined TRU Waste (Disposition Ready) Y N

00655:  TRU-3 - CH Debris Y N

00635:  LLW-1 - Miscellaneous Debris Y N

00645:  LLW-6 - Stabilized LLW-Drum Cell Waste Y N

00643:   - Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

High Level Waste Tank Closure

OH-WV-904

Focus Area Work Package: Miscellanous Pu Residue Stabilization and Disposition

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: Pu-02-Stabilization

Focus Area: PLUTOFA
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Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:West Valley Demonstration Project HQ ID: 0250

Project OH-WV-02 / Site Transition, Decommissioning, & Project Completion

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination of High-Level Waste Contaminated Equipment

OH-WV-908

Focus Area Work Package: Tank Closure

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: WT-05-01

Focus Area: TFA
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